
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 04/02/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14513-13-000-0

Estimate Summary By Project

Estimate Number: 0022

05/06/2015

Contract Location: Time Allowed:

0.570 MILE OF CONSTRUCTION OF A BRIDGE AND APPROACHES ON US 

 

Contractor:

BALFOUR BEATTY INFRASTRUCTURE, INC. Date Let:

1845 TOWN CENTER BLVD., STE. 200 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

FLEMING ISLAND FL 32003-3359 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

03/22/2013

04/05/2013

05/16/2013

05/22/2013

07/16/2013

00/00/0000

00/00/0000

954 Days

12/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 05   

Elapsed Calender Days:

Percent Time: 74.32

709 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$16,525,915.58

$14,426,567.75

$2,259,036.78

86.33%

Counties:

Chatham

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

522920-      $16,525,915.58 $14,426,567.75 $2,259,036.78 86.33% $149,280.97

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 04/02/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14513-13-000-0

Estimate Summary By Project

Estimate Number: 0022

05/06/2015

Project Number: 522920-      US 17/SR 404 - BRIDGE REPLACEMENT

 

NH000-0009-02(093)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $11,413,503.04 $11,294,078.25 $119,424.79

Non-Participating $2,853,375.76 $2,823,519.58 $29,856.18

Total Earnings $14,266,878.80 $14,117,597.83 $149,280.97

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $14,266,878.80 $14,117,597.83 $149,280.97

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $14,266,878.80 $14,117,597.83

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $149,280.97

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 04/02/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14513-13-000-0

Estimate Summary By Project

Estimate Number: 0022

05/06/2015

Project Number 522920-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0065 433-1000     REINF CONC APPROACH SLAB SY  355.000 .000

 140.000 288.967

 

 

288.967 $40,455.38 $40,455.38

Category Amount: $40,455.38 $40,455.38

Category Number: 0030 DRAINAGE

0197 576-1015     SLOPE DRAIN PIPE, 15 IN LF  142.000 .000

 36.330 63.250

 

 

63.250 $2,297.87 $2,297.87

Category Amount: $2,297.87 $2,297.87

Category Number: 0020 EROSION CONTROL

0225 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  4,200.000 470.500

 0.750 75.000

 

 

545.500 $56.25 $409.13

0265 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  80.000 124.200

 50.000 .000

 

 

124.200 $.00 $6,210.00

0290 167-1500     WATER QUALITY INSPECTIONS MO  31.000 20.000

 50.000 1.000

 

 

21.000 $50.00 $1,050.00

Category Amount: $106.25 $7,669.13

Category Number: 0050 BRIDGE

0305 500-0100     GROOVED CONCRETE SY  14,635.000 .000

 1.740 14,608.922

 

 

14,608.922 $25,419.52 $25,419.52

0310 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .979

 2885000.000 .021

1

 

1.000 $60,585.00 $2,885,000.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 04/02/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14513-13-000-0

Estimate Summary By Project

Estimate Number: 0022

05/06/2015

Project Number 522920-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGE

0315 500-2100     CONCRETE BARRIER LF  6,580.000 6,602.080

 25.850 .000

 

 

6,602.080 $.00 $170,663.77

0325 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  17,023.000 17,070.650

 130.000 .000

1

 

17,070.650 $.00 $2,219,184.50

0330 511-1000     BAR REINF STEEL LB  94,307.000 94,419.000

 0.900 .000

 

 

94,419.000 $.00 $84,977.10

0340 520-2216     PILING, PSC, 16 IN SQ LF  1,161.000 1,290.930

 45.000 .000

 

 

1,290.930 $.00 $58,091.85

0375 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  2,650.000 769.939

 40.000 414.144

 

 

1,184.083 $16,565.76 $47,363.32

0380 603-7000     PLASTIC FILTER FABRIC SY  2,650.000 882.789

 5.000 414.144

 

 

1,296.933 $2,070.72 $6,484.67

Category Amount: $104,641.00 $5,497,184.73

Category Number: 0030 DRAINAGE

0480 441-0301     CONC SPILLWAY, TP 1 EA  2.000 .000

 1600.000 1.000

 

 

1.000 $1,600.00 $1,600.00

Category Amount: $1,600.00 $1,600.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 04/02/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14513-13-000-0

Estimate Summary By Project

Estimate Number: 0022

05/06/2015

Project Number 522920-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0500 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  4,230.000 4,285.500

 3.000 .000

 

 

4,285.500 $.00 $12,856.50

Category Amount: $0.00 $12,856.50

Category Number: 0010 ROADWAY

0520 666-0020     VERTICAL DRAINAGE WICKS LF  177,000.000 235,200.000

 0.480 .000

 

 

235,200.000 $.00 $112,896.00

0525 500-3101     CLASS A CONCRETE CY  1.000 .000

 721.890 .250

 

 

.250 $180.47 $180.47

Category Amount: $180.47 $113,076.47

Category Number: 0050 BRIDGE

341 002-0018     REDUCTION OF PAY FOR - LF  .000 30.500

 33.750 .000

16 Inch Pile Cut Off

                                                            

30.500 $.00 $1,029.38

346 002-0018     REDUCTION OF PAY FOR - LF  .000 2.390

 56.250 .000

24 Inch Pile Cut Off

                                                            

2.390 $.00 $134.44

Category Amount: $0.00 $1,163.82

Project Total Amount: $149,280.97 $14,266,878.80


